Sri Lanka Institute of Information Technology



SE2030 – Software Engineering
Year 2, Semester 1- 2026

Web-Based Event Planning System (Evenza)

Lab 02 – Agile Development (Scrum)

2026-Y2-S1-MLB-B10G1-02

IT Number	Name
IT25101514	Chathuranga B. G.
IT25102322	Wickramarathna W. L. S.
IT25103301	Keshavan M.
IT25100916	Suriyage O. W.
IT25102923	Gunasekara N. B.
IT25100220	Wickramasinghage C. P. W.

1. Personas

1. Administrator
2. Customer
3. Event Manager
4. Vendor / Service Provider
5. Inventory Staff
6. Guest / Attendee

2. User Stories

Persona 1: Administrator

ID	User Story
US-01	As an Administrator, I want to manage user accounts so that I can control access to the system.
US-02	As an Administrator, I want to manage user roles and permissions so that users only access authorized functions.
US-03	As an Administrator, I want to manage events, venue, vendor, and inventory records so that system data remains accurate.
US-04	As an Administrator, I want to generate system reports so that I can monitor overall platform activity.

Persona 2: Customer

ID	User Story
US-05	As a Customer, I want to register and log in securely so that I can access event planning services.
US-06	As a Customer, I want to create and manage events so that I can organize my event requirements.
US-07	As a Customer, I want to search and book available venues and vendors so that I can arrange services for my event.
US-08	As a Customer, I want to view my event schedules and booking information so that I can monitor my event progress.

Persona 3: Event Manager

ID	User Story
US-09	As an Event Manager, I want to review and approve event plans so that events are properly organized.
US-10	As an Event Manager, I want to create and assign tasks to staff so that event activities are completed on time.
US-11	As an Event Manager, I want to monitor event schedules so that I can identify and resolve scheduling conflicts.
US-12	As an Event Manager, I want to coordinate inventory requirements so that all necessary resources are available for events.

Persona 4: Vendor / Service Provider

ID	User Story
US-13	As a Vendor, I want to create and manage my service profile so that customers can view my services.
US-14	As a Vendor, I want to update my availability so that customers can make bookings based on my schedule.
US-15	As a Vendor, I want to accept or reject booking requests so that I can manage my service commitments.
US-16	As a Vendor, I want to create promotional offers so that I can attract more customers.

Persona 5: Inventory Staff

ID	User Story
US-17	As an Inventory Staff member, I want to add inventory items so that all available equipment is recorded.
US-18	As an Inventory Staff member, I want to update stock quantities so that inventory information remains accurate.
US-19	As an Inventory Staff member, I want to allocate equipment to events so that required resources are available.
US-20	As an Inventory Staff member, I want to record returned or damaged equipment so that inventory usage can be tracked.

Persona 6: Guest / Attendee

ID	User Story
US-21	As a Guest, I want to view event details so that I can understand the event information.
US-22	As a Guest, I want to view the event schedule so that I know when activities take place.
US-23	As a Guest, I want to register for an event so that I can confirm my attendance.
US-24	As a Guest, I want to receive event notifications so that I stay informed about important updates.

3. Product Backlog

ID	User Story	Priority
US-01	Manage user accounts	High
US-02	Manage roles and permissions	High
US-03	Manage system records	Medium
US-04	Generate system reports	Medium
US-05	Customer registration/login	High
US-06	Create/manage events	High
US-07	Search/book venues and vendors	High
US-08	View schedules/bookings	Medium
US-09	Review/approve event plans	High
US-10	Assign event tasks	High
US-11	Monitor event schedules	High
US-12	Coordinate inventory requirements	Medium
US-13	Manage vendor profile	Medium
US-14	Manage vendor availability	High
US-15	Accept/reject bookings	High
US-16	Create promotional offers	Low
US-17	Add inventory items	High
US-18	Update inventory quantities	High
US-19	Allocate equipment	High
US-20	Record returns/damaged equipment	Medium
US-21	View event details	High
US-22	View event schedule	Medium
US-23	Register for an event	High
US-24	Receive event notifications	Medium

4. Sprint Plan

Sprint	Main Focus	Suggested Duration	Main Outcome
Sprint 1	Event Management & Core Access	Aug 16 – 22	Core event lifecycle
Sprint 2	Venue, Vendor & Booking	Aug 23 – 29	Complete booking workflow
Sprint 3	Scheduling & Inventory	Sep 13 – 19	Operational coordination
Sprint 4	Inquiry, Promotions & Feedback	Sep 20 – 26	Supporting and engagement features

Sprint 1: Event Creation & Management

ID	User Story	Priority
SP1-01	As a Customer, I want to create an event so that I can begin planning my event.	High
SP1-02	As a Customer, I want to view my event details so that I can monitor my event information.	High
SP1-03	As a Customer, I want to update my event information so that changes can be reflected in the system.	High
SP1-04	As an Event Manager, I want to review event plans so that I can ensure events are properly organized.	High
SP1-05	As an Event Manager, I want to update the event approval status so that customers can track the progress of their event.	High
SP1-06	As a Customer, I want to cancel an event so that I can remove events that are no longer required.	Medium

Sprint Backlog

Task Breakdown for User Story 1 and Time Estimation (Create Event Functionality)

Task ID	Task	Est. Hours	Owner
T-01.1	Design UI form for creating a new event	5	Suriyage
T-01.2	Create Event entity and database structure	5	Suriyage
T-01.3	Implement backend API for event creation	6	Suriyage
T-01.4	Validate event date, time, guest count and required fields	3	Suriyage
T-01.5	Save newly created event with initial status	3	Suriyage
T-01.6	Test event creation workflow	3	Suriyage

Task Breakdown for User Story 2 and Time Estimation (View Event Details)

Task ID	Task	Est. Hours	Owner
T-02.1	Design event details page	4	Suriyage
T-02.2	Implement backend endpoint to retrieve event details	4	Suriyage
T-02.3	Display event date, time, venue, guest count and requirements	4	Suriyage
T-02.4	Display current event approval status	2	Suriyage
T-02.5	Restrict event details according to user ownership/role	3	Suriyage
T-02.6	Test event details retrieval	3	Suriyage

Task Breakdown for User Story 3 and Time Estimation (Update Event Information)

Task ID	Task	Est. Hours	Owner
T-03.1	Design events edit interface	4	Suriyage
T-03.2	Implement backend endpoint for updating events	5	Suriyage
T-03.3	Validate modified event information	3	Suriyage
T-03.4	Update event records in the database	3	Suriyage
T-03.5	Handle restrictions for approved events	3	Suriyage
T-03.6	Test event modification functionality	3	Suriyage

Task Breakdown for User Story 4 and Time Estimation (Review Event Plans)

Task ID	Task	Est. Hours	Owner
T-04.1	Design Event Manager approval dashboard	5	Suriyage
T-04.2	Implement backend endpoint to retrieve pending events	5	Suriyage
T-04.3	Display complete event information for review	3	Suriyage
T-04.4	Implement event approval/rejection actions	5	Suriyage
T-04.5	Record manager review decision	3	Suriyage
T-04.6	Test event review workflow	3	Suriyage

Task Breakdown for User Story 5 and Time Estimation (Event Approval Status)

Task ID	Task	Est. Hours	Owner
T-05.1	Define event status values	2	Suriyage
T-05.2	Implement event status update functionality	4	Suriyage
T-05.3	Display status on customer dashboard	3	Suriyage
T-05.4	Record status changes	3	Suriyage
T-05.5	Test event status transitions	3	Suriyage

Task Breakdown for User Story 6 and Time Estimation (Cancel Event)

Task ID	Task	Est. Hours	Owner
T-06.1	Add cancel event option to event interface	3	Suriyage
T-06.2	Implement event cancellation API	4	Suriyage
T-06.3	Validate whether the event can be cancelled	3	Suriyage
T-06.4	Update event status to "Cancelled"	2	Suriyage
T-06.5	Test event cancellation workflow	3	Suriyage

Sprint 2: Venue & Vendor Booking

Sprint ID	User Story	Priority
SP2-01	As a Customer, I want to search for available venues so that I can select a suitable location.	High
SP2-02	As a Customer, I want to search for vendors by service type so that I can find suitable service providers.	High
SP2-03	As a Customer, I want to check venue and vendor availability so that I can avoid scheduling conflicts.	High
SP2-04	As a Customer, I want to submit booking requests so that I can reserve required services.	High
SP2-05	As a Vendor, I want to accept or reject booking requests so that I can manage my commitments.	High
SP2-06	As a Customer, I want to view my booking status so that I know whether my requests have been accepted.	Medium

Sprint Backlog

Task Breakdown for User Story 1 and Time Estimation (Venue Search)

Task ID	Task	Est. Hours	Owner
T-07.1	Design venue search interface	4	Gunasekara
T-07.2	Create Venue entity and database structure	5	Gunasekara
T-07.3	Implement backend venue search API	6	Gunasekara
T-07.4	Implement search filters such as location and price	4	Gunasekara
T-07.5	Display of available venue results	4	Gunasekara
T-07.6	Test venue search functionality	3	Gunasekara

Task Breakdown for User Story 2 and Time Estimation (Vendor Search)

Task ID	Task	Est. Hours	Owner
T-08.1	Design vendor search interface	4	Gunasekara
T-08.2	Create Vendor entity and database structure	5	Gunasekara
T-08.3	Implement vendor search API	6	Gunasekara
T-08.4	Implement service-type filtering	4	Gunasekara
T-08.5	Display vendor services and pricing	4	Gunasekara
T-08.6	Test vendor search functionality	3	Gunasekara

Task Breakdown for User Story 3 and Time Estimation (Availability Checking)

Task ID	Task	Est. Hours	Owner
T-09.1	Design availability display component	4	Gunasekara
T-09.2	Implement venue availability API	5	Gunasekara
T-09.3	Implement vendor availability API	5	Gunasekara
T-09.4	Check selected event date and time against existing bookings	6	Gunasekara
T-09.5	Prevent conflicting booking slots	5	Gunasekara
T-09.6	Test availability scenarios	4	Gunasekara

Task Breakdown for User Story 4 and Time Estimation (Submit Booking Request)

Task ID	Task	Est. Hours	Owner
T-10.1	Design booking request form	4	Gunasekara
T-10.2	Create Booking entity and database structure	5	Gunasekara
T-10.3	Implement booking request API	6	Gunasekara
T-10.4	Validate event, vendor/venue and booking details	4	Gunasekara
T-10.5	Save booking with "Pending" status	3	Gunasekara
T-10.6	Test booking request workflow	4	Gunasekara

Task Breakdown for User Story 5 and Time Estimation (Accept/Reject Booking)

Task ID	Task	Est. Hours	Owner
T-11.1	Design vendor booking-request dashboard	4	Gunasekara
T-11.2	Implement endpoint to retrieve pending requests	5	Gunasekara
T-11.3	Implement accept/reject functionality	5	Gunasekara
T-11.4	Update booking status	3	Gunasekara
T-11.5	Update availability after confirmation	4	Gunasekara
T-11.6	Test booking approval workflow	3	Gunasekara

Task Breakdown for User Story 6 and Time Estimation (View Booking Status)

Task ID	Task	Est. Hours	Owner
T-12.1	Design customer booking dashboard	4	Gunasekara
T-12.2	Implement booking history API	5	Gunasekara
T-12.3	Display pending, confirmed and rejected bookings	4	Gunasekara
T-12.4	Display payment status	3	Gunasekara
T-12.5	Test booking status display	3	Gunasekara

Sprint 3: Schedule & Inventory Management

Sprint ID	User Story	Priority
SP3-01	As an Event Manager, I want to create an event schedule so that event activities are organized.	High
SP3-02	As an Event Manager, I want to assign tasks to staff so that responsibilities are clearly distributed.	High
SP3-03	As an Event Manager, I want to view events on a calendar so that I can identify scheduling conflicts.	High
SP3-04	As an Inventory Staff member, I want to add inventory items so that available equipment is recorded.	High
SP3-05	As an Inventory Staff member, I want to update stock quantities so that inventory records remain accurate.	High
SP3-06	As an Inventory Staff member, I want to allocate equipment to events so that required resources are available.	High

Sprint Backlog

Task Breakdown for User Story 1 and Time Estimation (Create Event Schedule)

Task ID	Task	Est. Hours	Owner
T-13.1	Design schedule creation interface	5	Wickramarathna
T-13.2	Create Schedule entity and database structure	5	Wickramarathna
T-13.3	Implement schedule creation API	6	Wickramarathna
T-13.4	Validate schedule date and time	3	Wickramarathna
T-13.5	Link schedule with approved event	4	Wickramarathna
T-13.6	Test schedule creation	3	Wickramarathna

Task Breakdown for User Story 2 and Time Estimation (Assign Tasks to Staff)

Task ID	Task	Est. Hours	Owner
T-14.1	Design task assignment interface	4	Wickramarathna
T-14.2	Create Activity/Task entity	4	Wickramarathna
T-14.3	Implement staff task assignment API	5	Wickramarathna
T-14.4	Implement task status tracking	4	Wickramarathna
T-14.5	Display assigned tasks to staff	4	Wickramarathna
T-14.6	Test task assignment workflow	3	Wickramarathna

Task Breakdown for User Story 3 and Time Estimation (Calendar View)

Task ID	Task	Est. Hours	Owner
T-15.1	Design visual calendar interface	5	Wickramarathna
T-15.2	Retrieve scheduled activities from database	4	Wickramarathna
T-15.3	Display activities on calendar	5	Wickramarathna
T-15.4	Detect overlapping activities	5	Wickramarathna
T-15.5	Display scheduling conflicts	3	Wickramarathna
T-15.6	Test calendar functionality	3	Wickramarathna

Task Breakdown for User Story 4 and Time Estimation (Add Inventory Items)

Task ID	Task	Est. Hours	Owner
T-16.1	Design inventory management interface	4	Keshavan
T-16.2	Create Inventory Item entity and database structure	5	Keshavan
T-16.3	Implement inventory creation API	5	Keshavan
T-16.4	Add equipment categories	3	Keshavan
T-16.5	Validate inventory information	3	Keshavan
T-16.6	Test inventory item creation	3	Keshavan

Task Breakdown for User Story 5 and Time Estimation (Update Stock Quantities)

Task ID	Task	Est. Hours	Owner
T-17.1	Design stock management interface	4	Keshavan
T-17.2	Implement stock update API	5	Keshavan
T-17.3	Implement stock addition and reduction	4	Keshavan
T-17.4	Validate stock quantities	3	Keshavan
T-17.5	Display current stock availability	3	Keshavan
T-17.6	Test stock update functionality	3	Keshavan

Task Breakdown for User Story 6 and Time Estimation (Allocate Equipment)

Task ID	Task	Est. Hours	Owner
T-18.1	Design equipment allocation interface	4	Keshavan
T-18.2	Implement equipment allocation API	6	Keshavan
T-18.3	Check available stock before allocation	5	Keshavan
T-18.4	Link equipment allocation with event	4	Keshavan
T-18.5	Update available stock after allocation	4	Keshavan
T-18.6	Test equipment allocation workflow	3	Keshavan

Sprint 4: Inquiry, Feedback, Promotion & Supporting Features

Sprint ID	User Story	Priority
SP4-01	As a Guest, I want to submit an inquiry so that I can obtain information about an event.	Medium
SP4-02	As a Customer, I want to submit feedback after an event so that I can share my experience.	Medium
SP4-03	As an Attendee, I want to rate vendors so that I can help other customers evaluate services.	Medium
SP4-04	As a Vendor, I want to respond to customer inquiries so that I can provide required information.	Medium
SP4-05	As a Vendor, I want to create promotional offers so that I can attract customers.	Low
SP4-06	As a Customer, I want to view vendor promotions so that I can find suitable offers.	Medium

Sprint Backlog

Task Breakdown for User Story 1 and Time Estimation (Submit Inquiry)

Task ID	Task	Est. Hours	Owner
T-19.1	Design inquiry submission interface	4	Chathuranga
T-19.2	Create Inquiry entity and database structure	4	Chathuranga
T-19.3	Implement inquiry submission API	5	Chathuranga
T-19.4	Validate inquiry content and event/vendor details	3	Chathuranga
T-19.5	Store inquiry with appropriate status	3	Chathuranga
T-19.6	Test inquiry submission workflow	3	Chathuranga

Task Breakdown for User Story 2 and Time Estimation (Submit Feedback)

Task ID	Task	Est. Hours	Owner
T-20.1	Design feedback form	4	Chathuranga
T-20.2	Create Feedback entity and database structure	4	Chathuranga
T-20.3	Implement feedback submission API	5	Chathuranga
T-20.4	Restrict feedback to completed events	3	Chathuranga
T-20.5	Display submitted feedback	3	Chathuranga
T-20.6	Test feedback functionality	3	Chathuranga

Task Breakdown for User Story 3 and Time Estimation (Rate Vendors)

Task ID	Task	Est. Hours	Owner
T-21.1	Design 1–5 star rating interface	3	Chathuranga
T-21.2	Create Rating entity and database structure	4	Chathuranga
T-21.3	Implement rating submission API	5	Chathuranga
T-21.4	Validate rating eligibility	3	Chathuranga
T-21.5	Calculate average vendor rating	4	Chathuranga
T-21.6	Test vendor rating functionality	3	Chathuranga

Task Breakdown for User Story 4 and Time Estimation (Respond to Inquiries)

Task ID	Task	Est. Hours	Owner
T-22.1	Design inquiry management dashboard	4	Chathuranga
T-22.2	Implement pending inquiry retrieval	4	Chathuranga
T-22.3	Implement inquiry response functionality	5	Chathuranga
T-22.4	Store inquiry response history	3	Chathuranga
T-22.5	Display responses to customers/guests	3	Chathuranga
T-22.6	Test inquiry response workflow	3	Chathuranga

Task Breakdown for User Story 5 and Time Estimation (Create Promotional Offers)

Task ID	Task	Est. Hours	Owner
T-23.1	Design promotion creation interface	4	Wickramasinghage
T-23.2	Create Promotion entity and database structure	5	Wickramasinghage
T-23.3	Implement promotion creation API	5	Wickramasinghage
T-23.4	Add discount, terms and validity period	4	Wickramasinghage
T-23.5	Implement promotion publishing functionality	4	Wickramasinghage
T-23.6	Test promotion creation and publishing	3	Wickramasinghage

Task Breakdown for User Story 6 and Time Estimation (View Vendor Promotions)

Task ID	Task	Est. Hours	Owner
T-24.1	Design promotion display component	4	Wickramasinghage
T-24.2	Implement API to retrieve active promotions	5	Wickramasinghage
T-24.3	Display promotions during vendor browsing	4	Wickramasinghage
T-24.4	Filter promotions according to vendor/service	3	Wickramasinghage
T-24.5	Handle expired promotions	3	Wickramasinghage
T-24.6	Test promotion display functionality	3	Wickramasinghage

5. Task Assignments

Member	Main Responsibility
Chathuranga B.G.	Inquiry, Feedback & Rating
Wickramarathna W.L.S.	Schedule & Activity Management
Keshavan M.	Inventory & Equipment Management
Suriyage O.W.	Event Creation & Management
Gunasekara N.B.	Venue & Vendor Booking
Wickramasinghage C.P.W.	Promotion & Advertisement

6. Scrum Roles

Scrum Role	Member
Product Owner	Mr. Nuwan Perera (Operations Manager of Evenza)
Scrum Master	Wickramarathna W.L.S.
Developer	Keshavan M.
Developer	Suriyage O.W.
Developer	Gunasekara N.B.
Developer	Wickramasinghage C.P.W.
Developer	Chathuranga B.G.

Product Owner – Operations Manager (Mr. Nuwan Perera)
Represents the business and operational needs of the event planning organization.
Responsible for prioritizing the product backlog according to stakeholder requirements, business value, and the operational needs of Evenza.